



New Residential Construction Gantt Chart

City of Corona

Planning & Development Department



	Task Name	Duration	Start	Finish	Month 1				Month 2				Month 3				Month 4				Month 5			
					W1	W2	W3	W4	W5	W6	W7	W8	W9	W10	W11	W12	W13	W14	W15	W15	W17	W18	W19	W20
1	Grading	20 weeks	Week 1	Week 20	[Yellow bar spanning all weeks]																			
2	Building Plan Submittal	10 weeks	Week 5	Week 14	[Yellow bar from Week 5 to Week 14]																			
3	Landscape Plan Submittal	12 weeks	Week 9	Week 20	[Yellow bar from Week 9 to Week 20]																			
4	Fire Sprinkler Plan Submittal	6 weeks	Week 15	Week 20	[Yellow bar from Week 15 to Week 20]																			
5	Solar Plan Submittal	6 weeks	Week 15	Week 20	[Yellow bar from Week 15 to Week 20]																			

Note: Timeline is based on an expectation of the applicant resubmitting plans within 2 weeks of receiving each round of returned plan check comments. This schedule incorporates our goal of approval within 3 plan reviews.